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To:  Susan Hedman, U.S. EPA Regional Administrator 
James Sygo, MDEQ 
Mark DuCharme, MDEQ 
Mike Alexander, MDEQ 
Lt. Barry Reber, Michigan State Police, Emergency Management 
Linda Buzas, Kalamazoo County 
Lt. Paul Baker, Kalamazoo County Sheriff’s Office 
James Rutherford, Calhoun County Public Health Department 
Durk Dunham, Calhoun County Emergency Management 
Mike McKenzie, City of Battle Creek 
Cheryl Vosburg, City of Marshall  
Christine Kosmowski, City of Battle Creek 

 
From:   Ralph Dollhopf, U.S. EPA, Federal On-Scene Coordinator 

Date:  9/30/2011 

 Reporting Period: 0700 hours 9/19/2011 through 0700 hours 9/26/2011 

1. Site Data 

Site Number:  Z5JS   Contract Number:   
D.O. Number:     Action Memo Date:   
Response Authority:  OPA   Response Type:  Emergency  
Response Lead:  PRP   Incident Category:  Removal Action  
NPL Status:  Non-NPL   Operable Unit:  
Mobilization Date:  7/26/2010   Start Date:  7/26/2010  
Demobilization Date:    Completion Date:   
CERCLIS ID:     RCRIS ID:  
ERNS No.:     State Notification:  
FPN#:  E10527   Reimbursable Account: 

2. Previous Response Actions and Current Response Governance 

 Previous response actions performed to date may be found in SITREPs #1 through #116. 

 Governance for the project is provided by the U.S. Environmental Protection Agency (U.S. EPA) 
Federal On-Scene Coordinator (FOSC) and the Michigan Department of Environmental Quality 
(MDEQ).  The structure of the response is the Incident Command System (ICS), with the FOSC serving 
as the Incident Commander (IC). 

 The Operational Periods covered in this report are as follows:  
o 0700 hours on 9/19/2011 through 0700 hours on 9/22/2011 
o 0700 hours on 9/22/2011 through 0700 hours on 9/26/2011. 

3. Operations Section 

 This operational phase of the response consisted of the following Branches: 1) Response Action; 2) 
Control Point Management; 3) Environmental Compliance; 4) River Reopening; 5) Monitoring; 6) 
Talmadge Creek Remediation; 7) Air Operations; 8) Waste Management; and 9) Wildlife.  
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3.1 Response Action Branch 

 3.1.1 Submerged Oil Kalamazoo River and Delta/Morrow Lake Groups  

 Submerged oil recovery teams conducted site preparation and recovery operations at sites identified 
throughout the Kalamazoo River during the Spring 2011 Reassessment, focusing on the Mill Ponds and 
sites between MP 21.0 and MP 36.5.   Teams also conducted bulk oil recovery and woody debris 
removal in the Morrow Lake Delta and the Morrow Lake fan area. 

 Submerged oil recovery teams resumed recovery operations between the Talmadge Creek/Kalamazoo 
River confluence and Ceresco Dam at sites identified during the Late Summer 2011 Reassessment. 

 Submerged oil recovery and cleanup progress information is presented in Tables 1 and 2.  

 3.1.2 Overbank Surface Cleanup Group 

 Teams conducted oil recovery in overbank ponded areas from MP 28.32 to MP 32.15.  Post-recovery 
poling assessments were performed following recovery operations. 

 Teams also remobilized resources to sites between MP 2.25 and MP 6.0 to conduct oil recovery in 
remaining overbank sites. 

 Teams conducted tar patty recovery work activities in overbank areas from MP 2.25 to MP 5.50, 
pursuant to MDEQ work plans and permits. 

 Overbank surface cleanup sites are included in the Outstanding Sites Characterization and 
Reconciliation (OSCAR) sites. 

3.1.3 Overbank Excavation Group 

 Teams continued demobilization from Islands E and F and completed removal of sheet piling from 
Island A. 

 3.2 Control Point Management Branch 

 Teams continued to install and enhance surface and subsurface containment as necessary.  Hard boom, 
X-Tex curtain, and absorbent boom were installed at existing and new locations throughout the 
Kalamazoo River, the Morrow Lake Delta, and Morrow Lake.  Teams also continued to perform sheen 
sweeps along the Kalamazoo River, the Morrow Lake Delta, and Morrow Lake. 

 Boom information is presented in Table 3. 

3.3 Environmental Compliance Branch 

 3.3.1 Operations and Maintenance (O&M) Inspections Group 

 Teams continued inspections of control points, containment boom locations, and protective boom 
locations.  Teams evaluated boom placement, boom effectiveness, and presence of accumulated visible 
oil or oil-saturated soils at sheening bank sites.   

 Teams assessed sheening bank sites to determine the necessary course of action and transferred sites to 
the appropriate response group. 
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 3.3.2 Site Characterization Group 

 Teams conducted visual and ecological assessments of overbank sites from MP 7.5 to MP 10.5. 

 Teams conducted NRDA Habitat Assessment and Floodplain and Shoreline Vegetation Assessment 
along Talmadge Creek and the Kalamazoo River. 

 Teams conducted decommissioning soil sampling at MP 21.5 Oxbow and groundwater sampling for 
Augusta and Kalamazoo wells. 

 3.3.3 Oil Recovery Effectiveness Evaluation Group 

 Teams continued to implement methodology to evaluate effectiveness of various submerged oil tool box 
techniques through quantitative evaluation of oil recovered. 

 Teams continued to perform mid-recovery and post-recovery poling at submerged oil recovery location 
throughout the Kalamazoo River, the Morrow Lake Delta, and Morrow Lake. 

 Teams performed river velocity measurements at select locations. 

3.4 River Reopening Branch 

 3.4.1 Outstanding Sites Characterization and Reconciliation (OSCAR) Group 

 Personnel continued to consolidate and prioritize outstanding overbank ponded sites, O&M sites, 
sheening bank sites, and tar patty sites. 

 Throughout the operational periods, teams conducted further assessments of OSCAR sites along the 
Kalamazoo River. 

 OSCAR sites status information, as of September 26, 2011, is presented below: 

Pending Review 120 
Standard O&M Monitoring 35 
Visual Assessment in Process or Pending 15 
Site Plan Development (Action Beyond Normal Toolbox Required) 3 
Site Plan Execution 0 
Submerged Oil Recovery Execution (Using Toolbox Techniques) 6 
Permitting (Administratively Complete Permit Application 
Submitted to MDEQ) 

0 

Consistent with EPA Order 27 
Total Sites 206 

 3.4.2 River Poling Reassessment Group  

 Teams continued Late Summer 2011 Reassessment poling in areas where submerged oil recovery 
activities were performed.  Teams worked upstream of Ceresco Dam from MP 4.0 to MP 5.75 and in the 
area between MP 21.5 Oxbow and MP 25.0.  Areas of light, moderate, and heavy submerged oil remain 
throughout these areas and were delineated for further removal activities. 
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 3.4.3 River Reopening Coordination Group  

 The River Reopening Coordination Group continued to ensure all work is conducted in accordance with 
the proposed plan for opening segments of the Kalamazoo River. 

3.5 Monitoring Branch 

 3.5.1 Water Quality Monitoring Group 

 Enbridge continued to conduct turbidity, dissolved oxygen, and temperature monitoring throughout the 
Kalamazoo River, focusing on active submerged oil recovery work locations. 

3.5.2 Air Monitoring and Sampling Group 

 Enbridge continued to implement the 2011 Community Air Monitoring and Sampling Plan.  Teams also 
conducted air monitoring and sampling at work area locations for worker safety and maintained an odor 
response team.  No odor responses were conducted during the reporting period.  EPA performed 
oversight of air monitoring and sampling plan implementation.   

 Air sampling and monitoring information is provided in Tables 4 and 5. 

3.5.3 Potable Water Sampling Group 

 Teams continued sampling residential wells following the monthly and quarterly frequencies, in 
accordance with the MDEQ SAP.  No potable water sampling was conducted during this reporting 
period. 

 Samples collected as reported by Enbridge are provided in Table 4. 

3.5.4 Surface Water and Sediment Sampling Group 

 Enbridge continued soil, sediment, and surface water sampling in accordance with the MDEQ Sampling 
and Analysis Plan (SAP). Surface water samples are collected monthly from 9 locations along the 
Kalamazoo River and 18 locations on Morrow Lake.  Sediment samples are collected quarterly from 2 
locations along the Kalamazoo River and 1 location on Morrow Lake.   

 Samples collected as reported by Enbridge are provided in Table 4. 

3.6 Talmadge Creek Remediation Branch 

 3.6.1 Remedial Investigation Group 

 Under direction of MDEQ, Enbridge continued defining the nature and extent of remaining crude oil 
impacts to the sediment, bank, and floodplain area of the Talmadge Creek.  Teams conducted visual 
observations, conducted poling, collected soil and sediment cores from the banks of the Talmadge 
Creek, delineated floodplain areas, and collected ground water samples from temporary wells. 

 Enbridge continued to upgrade resource commitment for the remedial investigation activities at 
Talmadge Creek. 
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 3.6.2 Remedial Action Group 

 Enbridge continued mobilization, site preparation, and temporary road mat installation for remedial 
action at Talmadge Creek. 

3.7 Air Operations Branch 

 During the operational periods, five overflights were conducted for situational awareness. 

 The overflight for September 19, 2011 was cancelled due to inclement weather. 

3.8 Waste Management Branch 

 3.8.1 Decontamination Group 

 Equipment and boom decontaminated during the operational periods are presented in Table 6. 

3.8.2 Transportation and Disposal Group 

 Teams continued to haul contaminated soil, water, media, and debris to staging areas for waste 
characterization and oil recovery sampling prior to offsite disposal.   

 Quantities of oil and debris shipped off site during the reporting period are presented in Tables 7 through 
10. 

3.8.3 Waste Management Characterization Group 

 Waste management characterization, manifesting, and coordination of transportation and disposal 
continued according to approved plans. 

3.9 Wildlife Branch 

 The Wildlife Branch continued to provide medical health assessment, treatment, and release of 
rehabilitated wildlife under US Fish and Wildlife Service (USFWS) direction. 

 Throughout the operational periods, the Wildlife Branch conducted turtle trapping and release along the 
Kalamazoo River.  Trapping information is presented in Table 11. 

 The Wildlife Branch performed fish relocation from submerged oil recovery and excavation sites based 
on dissolved oxygen and turbidity monitoring results. 

4. Planning 

4.1 Situation Unit 

 Situation Unit personnel observed and documented progress in all operational areas, and continued to 
assess areas of interest including locations of oil sheen, oil removal, and decontamination activities.  
Significant observations during the operational periods include: 



Page 7 of 13 

 

4.1.1  GIS Specialists 

 GIS personnel continued to support operations with the generation of site maps. 

4.2 Environmental Unit  

 EPA personnel continued directing Enbridge efforts to estimate the quantity of submerged oil remaining 
as of Spring 2011. 

 EPA continued coordination with USGS regarding the evaluation of the geomorphology of the 
Kalamazoo River. 

4.2.1  Plans/Permitting Group 

 Personnel continued to develop MDEQ plans and permit applications, focusing on permit applications 
for dry former overbank submerged oil sites and tar patty sites.   

4.3   Documentation Unit 

 Documentation Unit personnel continued organization and archiving of electronic and paper files. 

4.4 Resource Unit 

 Personnel continued to produce Incident Action Plans (IAPs), support the planning efforts of operations, 
and provide information to logistics in order to properly prepare and procure resources. 

5. Command 

5.1 Safety 

 Safety personnel continued to conduct work site safety inspections, focusing on seasonal weather 
changes, traffic, and hazards associated with the opening of hunting season. 

 Throughout the reporting period, minor incidents occurred including three insect stings, an airboat 
taking on water, a hydraulic leak from a marsh buggy, a head injury from a wooden post, and a cut.  All 
the affected personnel were able to return to work. 

 On September 23, 2011, an Enbridge contractor sustained deep tissue bruising to his hand and wrist after 
being hit by a broken cable bracket while attempting to load a roll-off container onto a truck. The 
employee was transported to Emergency Room.  The Job Safety Assessment was revised following an 
investigation of the incident. 

5.2 Public Information 

 The Public Information Officer (PIO) coordinated media interviews and prepared for the upcoming 
availability session in Kalamazoo County. 

 The number of public inquires reported by Enbridge for this period is presented in Table 12. 
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6. Landowner Environmental Issues 

 Landowner environmental issues reported by Enbridge for the operational periods are presented in Table 
13.  

7. Finance 

 The current National Pollution Funds Center (NPFC) ceiling is $41.2 Million. Approximately 85.0% of 
the ceiling has been spent through September 25, 2011. The latest average 7-day burn rate was $84,163 
per day.  These cost summaries reflect only EPA-funded expenditures for the incident.  A summary of 
these expenses is presented in Table 14. 

8. Participating Entities 

 The Multi-Agency Coordination (MAC) Group continues to meet weekly to discuss the progress of the 
response. Entities participating in the MAC include: 

o U.S. Environmental Protection Agency 
o Michigan Department of Environmental Quality 
o City of Battle Creek 
o City of Marshall 
o Calhoun County Public Health Department 
o Calhoun County Emergency Management 
o Kalamazoo County Health and Community Services Department 
o Kalamazoo County Sheriff 
o Enbridge (Responsible Party) 

 For a list of cooperating and assisting agencies and the congressional presence, see SITREP #51 
(Sections 3.2 and 3.3). 

9. Personnel On-Site 

 Staffing numbers for the entities and agencies active in the response are presented in Table 15.  

10. Source of Additional Information 

 For additional information, refer to http://www.epa.gov/enbridgespill. For sampling analysis data, see 
http://response.enbridge.com/response/main.aspx?id=13168. 
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11. Clean-up Progress Metrics 

Table 1 – Submerged Oil Recovery Progress for Spring 2011 Reassessment Sites (as of 9/26/2011) 
Sites Identified for Recovery Operations 218 
Recovery Complete and Completeness Check Form Signed 151 

Percent Complete 69.3% 
 

Table 2 – Submerged Oil Recovery Progress for Late Summer 2011 Reassessment Sites (as of 9/26/2011) 
Sites Identified for Recovery Operations 96 
Recovery Complete and Completeness Check Form Signed 0 

Percent Complete 0.0% 
 

Table 3 – Boom Information 
 September 2011 

25 24 23 22 21 20 19 
Total Surface Hard Boom (ft) 
[Control Point Surface Hard Boom] 

45,175
[30,600]

45,175
[30,600]

45,025
[30,100]

44,875
[30,100]

45,375 
[30,100] 

45,375
[30,100]

45,375
[30,100]

 
Table 4 – Samples Collected By Enbridge 

Sample Type Total 
September 2011 

25 24 23 22 21 20 19
Surface Water 27 0 0 0 0 8 9 10
Private Well 0 0 0 0 0 0 0 0 
Groundwater 57 0 6 4 6 14 14 13
Sediment 3 0 0 0 0 2 1 0 
Soil 325 0 50 57 44 48 61 65
Air (Community and Odor Complaint) 133 19 19 19 19 19 19 19

 
Table 5 – Real Time Air Monitoring Counts By Enbridge 

Monitoring Location Total 
September 2011 

25 24 23 22 21 20 19 
Community 1968 96 326 292 327 360 243 324 
Odor Response 0 0 0 0 0 0 0 0 
Work Area 1098 0 182 208 188 200 144 176 
Tar Patty Study 1 0 0 0 0 0 1 0 

 
Table 6 - Equipment Decontamination 

Location/Media Total 
September 2011 

25 24 23 22 21 20 19 
Frac Tanks 0 0 0 0 0 0 0 0 
Vac Trucks-Tankers 1 0 0 0 0 0 0 1 
Roll-Off Boxes 0 0 0 0 0 0 0 0 
Yellow Iron (light) 1 0 0 0 1 0 0 0 
Yellow Iron (heavy) 2 0 1 0 0 1 0 0 
Jon Boats 4 0 1 2 0 1 0 0 
Air Boats 4 0 1 3 0 0 0 0 
Vehicles 10 0 1 0 6 2 1 0 

Boom (feet) 6600
0 120

0 850 1100 1100 1200 1150 
Miscellaneous Items 39 0 18 1 14 1 5 0 
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Table 7 - Soil and Debris Shipped Off Site (as of 9/26/2011) 

Waste Stream Cumulative Disposal Facility 
Haz Soil (yd3) 19,644 Envirosafe (Oregon, OH) 
Non-Haz Soil & Debris (yd3) 
(Excluding Ceresco Dredge) 

42,846 Terra/C&C 

Non-Haz Soil & Debris (yd3) 
(Excluding Ceresco Dredge) 

64,815
Westside Recycling (Three Rivers, 
MI) 

Non-Haz Soil (yd3) 
(Ceresco Dredge Only) 

5,562 EQ/Republic (Marshall, MI) 

Haz Debris (yd3) 12,075
EQ/Michigan Disposal (Wayne, MI) 
and Republic (Marshall, MI) 

Non-Haz Household Debris (ton) 998
EQ/Republic (Marshall, MI); C&C 

Non-Haz Impacted Debris (ton) 5,137
   Shaded and italicized  items are discontinued waste streams. 

 
Table 8 – Oil/Water Collected by Location (as of 9/26/2011) 

Location 
Cumulative 

(gallons) 
Division A 5,356,315
Division B 4,868,279
Division C 1,891,406
Division D 121,106
Division E 51,431
Decontamination 2,065,442
Site A 316,464
Other Locations* 1,364,085

Subtotal 16,034,528
 Sludge** 474,215
Total Oil/Water 15,560,313

*    Wildlife Center Operations, Sediment Trap Cleaning, Hydro-Vacuuming. 

** Sludge collected is tracked as a liquid waste inbound; however, after stabilization, the sludge is disposed of as solid waste. Therefore, the volume of sludge in not  
included within the cumulative oil/water totals. Stabilized sludge is included in the solid waste disposal metrics. 
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Table 9 - Liquid Shipped Off-Site (as of 9/26/2011) 
 

   Shaded and italicized  items are discontinued waste streams. 
   †   Cumulative quantities may not reconcile with previous reports (due to auditing). 
   a   New Age lab water and methanol mix generated by mobile laboratory. 
   *    Treated Non-Haz Water no longer sent to this location.   

 
Table 10 - Oil/Water Remaining On-Site (as of 9/26/2011) 

Item Cumulative 
(gallons) 

Oil/Water Collected 15,560,313 
Oil/Water Shipped Off-Site  15,550,386 

Total Oil/Water Remaining On-Site 9,927 
 

Table 11 – Wildlife 

Location/Media Total 
September 2011 

25 24 23 22 21 20 19 
Turtles in Captivity 426 58 58 55 62 64 59 70 
Turtles Captured (Oiled) – Field Cleaned 83 0 3 11 23 25 20 1 
Turtles Captured (Oiled) – Admitted to Wildlife Center 22 0 3 0 7 9 3 0 
Turtles Captured (Un-oiled) – Field Released 252 0 24 32 51 62 66 17 
Turtles Released from Captivity 44 0 0 7 9 4 14 10 

 
Table 12 – Public Inquiries Received by EPA and Enbridge 

Location/Media Total 
September 2011 

25 24 23 22 21 20 19
Marshall Community Center 52 0 0 5 5 9 3 30
Oil Spill Public Information Hotline 5 0 0 0 4 0 0 1 
Website 2 0 0 0 0 0 1 1 

Total Public Inquiries 59 0 0 5 9 9 4 32
 

Table 13 – Landowner Environmental Issues (as of 9/26/2011) 
Issues this Period Issues Undergoing Evaluation Issues Considered Addressed 

1  15  0 
   

Stream Destination Company 
Destination 

Location 

Cumulative 
Volume 

(gallons) † 
   
Non-Haz Water Battle Creek POTW Battle Creek, MI 905,480
Non-Haz Water Dynecol Detroit, MI 913,642
Non-Haz Water Liquid Industrial Waste Holland, MI 408,307
Non-Haz Water Plummer Kentwood, MI 90,000
Hazardous Water Dynecol Detroit, MI 3,594,579
Oil 
Other Material 

Enbridge Facility Griffith, IN 
766,288

1,405,525
Treated Non-Haz Water Liquid Industrial Waste Holland, MI 370,200
Treated Non-Haz Water Plummer Kentwood, MI 4,976,140
Hazardous Water Safety Kleen a  825
Treated Non-Haz Water* Dynecol Detroit, MI 150,700
Treated Non-Haz Water* Battle Creek POTW Battle Creek, MI 1,968,700

Total 15,550,386
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Table 14 - Financial Summary 

Item 

Expended 
(Cumulative)  

(as of 9/26/2011)
ERRS Contractors   
EQM (EPS50802) T057 $ 1,199,522
 T060 $  213,636
LATA (EPS50804) T019 $ 1,161,082
ER LLC (EPS50905)   T040 $  683,330

Total ERRS Contractors $ 3,257,571
Other Contractors 
Lockheed Martin (EPW09031) – TAGA Support 

 
$ 185,951

T&T Bisso (EPA:HS800008) 
Total Other Contractors

$ 
$ 

__882,087
1,068,038  

START Contractor – WESTON (EPS50604)        T030-
Response 

T032-Sampling 
T037-Doc Support

$ 
$ 
$ 

17,555,173
183,597

__996,495

Total START Contractor $ 18,735,265
Response Contractor Sub-Totals $ 23,060,874

EPA Funded Costs: Total EPA Costs $ 5,300,513
Pollution Removal Funding Agreements – Total Other Agencies $ 1,823,682  

Sub-Totals $ 30,185,069
Indirect Cost (16.00%) $ 4,829,611

Total Est. Oil Spill Cost $ 35,014,680
Oil Spill Ceiling Authorized by USCG $ 41,200,000
Oil Spill Ceiling Available Balance $ 6,185,320

  Shaded items are discontinued 
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Table 15 - Personnel On-Site 

Agency/Entity 
September 2011 

25 24 23 22 21 20 19 
U.S. EPA 0 3 5 7 6 6 6 
START 5 41 41 44 47 52 52 
MDEQ 0 0 3 6 4 4 3 
MDEQ Contractors 0 9 12 13 12 12 12 
Calhoun County Public Health 0 0 0 1 0 0 0 
Calhoun County (CC) EM 0 0 0 1 0 0 0 
City of Battle Creek 0 0 0 1 0 0 0 
City of Marshall 0 0 0 1 0 0 0 
Village of Augusta 0 0 0 0 0 0 0 
Kalamazoo County Public Health 0 0 0 1 0 0 0 
Kalamazoo Sheriff 0 0 0 0 0 0 0 
MDCH 0 0 0 1 0 0 0 
USGS 0 0 1 1 1 1 1 
Michigan State Police EMD 0 0 0 1 0 0 0 
Enbridge – Operations 28 79 137 146 148 153 144
Enbridge – Talmadge Creek 0 58 81 84 85 80 76 
Enbridge – Kalamazoo River 22 423 439 432 428 435 429
Enbridge – Frac Tank City/Decon 0 46 46 45 41 36 34 
Enbridge – Security & Flaggers 7 7 7 7 7 7 7 
Enbridge – Wildlife and Comm. 0 8 14 14 13 12 14 

Total 62 674 786 806 792 798 778
*Enbridge Operations and Field include Enbridge and contractors as reported by Enbridge 


